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RE Propored Schedule Changes tor 
OUs 2 and 3 

Dear #fr Slmncont 

We have reviewed thr proposed schedule change8 for 
-orapletidn of CL OU 2 (Woman Creek) IM/ZRA and Draft OU 3 Work 

lan contained In your letter 1045 (1 1 February 1991 This 
letter constitutes approval of the gubjact raqubst, and 
estrblirhe8 new due d O b 6  88 fol1owa;t 

I \  

Otl 2 Treatability System Xnstallation 12 APR 1991 
13 APR 1991 
07 JUL 1991 

OU 3 F i n a l  Ph X RFZ/Rl Work Plan 06 DEC 1991 

We axe very disappointed t o  hear that the IM/IRA w i l l  not be 

OU 2 BegAn Treatability Testing 
OU 3 DraEC Ph X WI/RI Work Plan 

i n  place as 6chedulad t o  capture Spring flows, but a look a t  the 
current status of this etfort and the calendar makes it clear 
that aystem installation w i t h i n  the time remaining i s  no longer 
pors1ble 
thia action a t  the aarliest possible dpte i s  imperative In order 
to meet eetabliahed comitmenta and eliminate d p t s n t i a l  threat 
t o  publia health and the mvSxonmeat 

t o  coordinate the RI with the water diversion project proposed by 
local municipalities 
impacts xesulting from this project Givm tha delay wb 6trOngly 
suggest the RI moping incorporate maximum flexibility and/or 

Nonetheleas, we wish t o  emphasize that completion of  

\ 

With respect t a  QU 3, t h i s  4elay could complicate attempts 

Xnformatian from the RI can help t o  ass888 
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acceleration of field snd anaiytical effort8 t o  aIlow far thr 
neaerrary coordination of DOE and municigrlity activities i n  OU 
3 EPA and COB &ra pxrpard t o  work as clarrely aa necersary vith 
DOE t o  8118VhC8 logi8t&cal cOnflict8 batwcresn thelra two project8 

While EPA and CDH a m  approving the new date5 84 toquasted, 
we do SO w i t h  the expectation that no further delays w i l l  be 
encountatad, and on the condition that theao extonsions w i l l  not 
atfact any other TAG rchedule nor constitute grounds for reeking 
additional extensiona If you have quostlonr or would like t o  
d 2 8 ~ ~ $ 8  t h e  progrercr of thmre efforts, plaaco contact B i l l  Fra6er 
(294-1132) or Joe S c h h f f m l i n  (332-4421) 
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Sincerely, 

Car#Bauqhman, f D R  
U n i t  Leader 
Bazardous Waate Pacilitisr 
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